

9 December 1964

MEMORANDUM

25X1A TO : [REDACTED] Project [REDACTED] (Phase B) 25X1A2g
FROM : Sponsor's Field Representative, Project [REDACTED] (Phase B) 25X1A2g
SUBJECT : Project [REDACTED] (Phase B); Comments by Sponsor's Field Representative, Forwarding of 25X1A2g

ENCL : (1) Description of Incomplete Construction to be completed prior to Final Acceptance by Sponsor.
(2) Description of Construction Areas noted as Below Standard by Sponsor's Field Representative.

25X1C4a

25X1A5a1
25X1C4a
25X1C4a
1. Based upon my understanding that [REDACTED] is to furnish the sponsor with a complete and useable facility less power to the line side of the switchgear, I have prepared enclosures (1) and (2) which are hereby forwarded for your review. It is my feeling that the items listed in enclosure (1) should be corrected prior to final acceptance. Enclosure (2) is submitted for information only. 25X1C4a

ILLEGIB 2. [REDACTED] personnel responsible for providing power to the line side of the switch gear estimate that power will be available on or about 10 January provided the two sections of [REDACTED] furnished switchgear arrive prior to 20 December. To date it appears that the temporary power supplied [REDACTED] is sufficient.

3. I plan to discuss the readings upon which items 82 and 83 of enclosure (1) are based with [REDACTED] and the Sponsor's Engineering Staffs, to determine their acceptability. I feel that you can consider the readings acceptable unless you hear to contrary through [REDACTED] channels. I believe that all other questionable areas have been resolved, but should any arise, the Sponsor will forward information via [REDACTED] would appreciate your keeping [REDACTED] advised of the status of the corrective work outlined in enclosure (1). Once the corrective work has been completed, [REDACTED] will advise the Sponsor and formal acceptance will be given at the [REDACTED] level. 25X1C4a 25X1A9a 25X1A9a 25X1C4a

I have appreciated . . .

PAGE TWO

4. I have appreciated very much your cooperation and assistance during my visit of the past ten days. Your continued assistance in completing the corrective work will be sincerely appreciated by the Sponsor.



25X1A9a